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1. 	 Outcomes Achieved – Progress on or towards the Expected Outcomes

Progress on or towards the Ultimate Outcome 10001

1000 Ultimate Outcome: Reduced recidivism and radicalization to violent 
extremism hence improved safety and security

Indicator: 	 Reduced rate of recidivism among Children and Youth

According to the Kenya National Bureau of Statistics, Economic Survey (Republic of Kenya, 
2021: 323), there was a general decline in most of the cases reported to the police with an 
exception of offences under morality, murder and corruption. The total number of crimes 
reported declined by 25.4 per cent from 93,411 in 2019 to 69,645 in 2020. The number of 
crimes reported to the police involving other offences against persons decreased by 29.1 
per cent in 2020 and accounted for 27.7 per cent of all reported crimes. Cases involving 
stealing, went down by 37.6 per cent from 13,954 in 2019 to 8,709 in 2020. There was a slight 
increase in reported cases of offences against morality by 13.7 per cent from 8,051 in 2019 to 
9,153 in 2020. All these offences could be attributed to the COVID-19 pandemic containment 
measures such as restriction of movement and curfews that led to the reduction of crimes 
committed as well as crime reporting to the police. In addition, homicide offences increased 
by 4.7 per cent from 2,971 in 2019 to 3,111 in 2020.

Additionally, due to the COVID-19 pandemic, the Government reviewed cases of 
remandees to alternative non-custodial sentencing, providing affordable bails, and  
re-trials to avoid congestion which led to decrease in the number of both convicted and un-
convicted offenders. Furthermore, prisons and rehabilitation schools were not admitting 
offenders for about seven months as alternative dispute resolution where applicable was 
encouraged.

According to the Kenya National Bureau of Statistics, Economic Survey (Republic of Kenya, 
2021: 347), There was a general decrease in the number of child protection cases reported, 
from 175,087 in 2019 to 146,881 in 2020. This was partly attributed to the work-from-home 
directive that led to the closure of Government offices for the most part of the period under 
review. Cases of vulnerable children decreased by 37.2 per cent from 9,064 in 2019 to 5,694 in 
2020 while those of children in need of registration decreased from 1,955 in 2019 to 1,076 in 
2020. Similarly, cases related to Violence Against Children (VAC) declined by 11.2 per cent in 
the period under review. There were, however, significant rise in cases of child labour (55.4%) 
and child pregnancy (52.7%) in the same period. Cases of FGM rose to 139 in 2020 from 74 in 
2019, while gender-based violence in terms of physical abuse recorded 3,884 cases in 2020 
from 2,189 in 2019. Additionally, cases related to sick children increased to 74 in 2020 from 
34 cases in 2019 while cases of internally displaced children increased to 205 in 2020 from 
67 in 2019.

1	 For the definition of “progress on” and “progress towards” please Global Affairs Canada Results-Based Management for International 
Assistance: A How-To Guide, page 86-87, or Global Affairs Canada Glossary of Results-Based Management Terms.)



Preventing Violent Extremism through Rehabilitation, Vocational Training and Social Reintegration in Children’s Statutory Institutions in Kenya (Phase 2)

4

According to the Kenya National Bureau of Statistics, Economic Survey (Republic of Kenya, 
2021: 336). Convicted prison population decreased by 62.1 per cent from 77,347 in 2019 to 
29,306 in 2020. The prison population comprised of the youth aged 25 years and below and 
accounted for 43.8 per cent of the total prison population. There was a decrease among 
convicted prisoners among all age cohorts due to the changes implemented as a result of 
COVID-19. The number of convicted child prisoners (under 18 years) decreased by 73.0 per 
cent from 1,285 in 2019 to 347 in 2020. Similarly, the number of young-adult-prisoners of 
college age (18-25 years) decreased by 62.9 per cent from 33,684 in 2019 to 12,487 in 2020 
while those aged 26 years and above decreased by 61.1 per cent from 42,378 to 16,472 inmates 
over the same period.

Children in Conflict with 
the law

2019 2020*

Male Female Total Male Female Total

Child delinquency 746 423 1,169 386 304 690

Child offender 931 280 1,211 705 203 908

Child radicalization 18 19 37 12 9 21

Child truancy 2,021 1,433 3,454 875 821 1,696

Drug and substance 
abuse

119 40 159 104 52 156

Total 3,835 2,195 6,030 2,082 1,389 3,471

Source: CPIMS data managed by the State Department for Social Protection

*Provisional

Year Sex
Age

Under 16 16 – 17 18 – 20 21 - 25

2019

Male 57 1,162 10,831 19,597

Female 11 55 932 2,324

Total 68 1,217 11,763 21,921

2020*

Male 64 255 3,998 7,275

Female 1 27 355 859

Total 65 282 4,353 8,134

Source: Kenya Prison Service (Borstal Institutions are managed by Kenya Prison Service)

*Provisional
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1100 Intermediate Outcome: Successful rehabilitation and reintegration of youth 
and women ex-offenders through a holistic approach, and a comprehensive follow 
up mechanism after exit with the aim of reducing recidivism and violent extremism 
among youth and children.

Indicator: 	 Number of ex-offenders successfully rehabilitated and reintegrated through 
this project. 

Baseline: 	 6 girls rehabilitated back to the community through primary and secondary 
education

Target: 	 15 child offenders

Overall, 150 children (109 boys and 41 girls) from the six rehabilitation 
schools, namely; Kabete, Kirigiti, Kakakamega, Likoni, Wamumu and 
Dagoretti were reintegrated back to the community during the reporting 
period. Upon release from the rehabilitation schools due to expiry of their 
committal warrants, some children were placed back to formal education, 
some went to work as apprentices to gain practical skills in their respective 

areas of vocational training while others joined businesses of different kinds. For example, 
one youth (who exited after reaching 18 years of age) took over running family business of 
transporting rice from farmers to millers using their donkey and hand cart. It is anticipated 
that some of the children who will exit rehabilitation school in 2022, will venture into 
poultry family demonstrated by the interest in this agricultural field. Of the total children 
who exited, 23 Children, 13 boys and 10 girls were successfully reintegrated back to the 
community through formal education. This was made possible through two private sector 
partners: Airtel and Fine Tech, Mirai Kenya which is an NGO, Individuals and two academic 
institutions (Liberty Girls’ and St. Patrick’s Boys’ Secondary Schools). The continuous follow-
up of these children by UNODC and the Directorate of Children Services (DCS) Officers on 
the ground has helped the children not to revert to criminal activities. Only one girl of the 
six who had been reintegrated during Phase I, stopped schooling and got married despite 
efforts made in counselling her. 

Variance, if any: The target set for the project was to rehabilitate 15 ex-rehabilitation school 
children because of the difficulty faced in getting a sponsor to support the children and the 
stigmatization that they face within the community. However, the project has managed to 
surpass the target by eight children.

Corrective actions, if necessary: The corrective measures the project team has taken to 
prevent re-offending are to keep the children occupied in school through extracurricular 
activities offered by the school, continuous counselling of the children, and providing a 
holiday home and extra tuition during holidays for those whose home environment is not 
conducive for their development. Besides, the government in collaboration with partners 
have programmes aimed at linking children exiting the rehabilitation schools to successful 
and top brand entrepreneurs such as lead fashion designers, entertainment industry and 
motor vehicle mechanics. Recommended for inclusion into the programme is creation of 
talent hubs to harness various talents the children may have and support them to excel in 
various talent areas such as; music, dance, football, technological gadgets repair (phones, 
tablets, computers).
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1. 	 Deradicalized and disengaged: A boy, named AK aged 16 years old was admitted to 
Form One in January 2019 but ended up in bad company. He began to take drugs which 
worsened his behaviour and subsequently, he got involved in criminal activities. In his bad 
company, they caused untold havoc to their community. Eventually, he became radicalized 
based on religious teachings and persuasion that promoted violence. In November 2019, 
his parents and the community handed him over to the criminal justice system due to the 
high insecurity and violence he had caused in the community. He was processed through 
the justice system and he eventually was committed to Wamumu Boys Rehabilitation 
School in 2020. Wamumu is a high-risk rehabilitation school for boys. In January 2021, the 
boy had demonstrated change in his behaviour and attitude and had a lot of potential 
to continue with his education. As the children who had completed 2020 KCPE in March 
2021 were being assessed for transition to mainstream school by UNODC, the Wamumu 
rehabilitation manager recommended the boy for diversion through education since 
he had already shown great progress in behaviour change and attitude because of the 
psychosocial support provided to him. The boy had also requested to be taken back to 
school. Ever since he joined school in August 2021, he has maintained steady grades not 
going below a B+ and has been well disciplined throughout the last two terms. He has 
become a member of justice club and a peer educator to the other students. Psychosocial 
and education support provided to the boy has helped disengage him from violent beliefs 
and bad company he had acquired as well as reintegrate successfully with his family. 

TWO STORIES OF CHANGE

2. 	Crime Prevention: A family group discussion conducted for the 26 parents/guardians 
had a great impact on their attitude and behaviour. It also helped parents/guardians 
understand the role they play in moulding their children’s behaviour and attitude. As a 
result of the discussions above, the parents formed three regional support groups each 
headed by a chairperson, namely: 

	 Mashujaa Group covering parents from Central Kenya, Eastern Kenya and Central Rift 
Valley and whose chairperson is a female.

	Pwani Support Group covering parents from Mombasa to Lamu counties and whose 
Chairperson is a male.

	 Nyanza Support Group covering parents from Western and Nyanza regions including 
South rift Valley and whose chairperson is a male.

The support groups are expected to be reporting every three months starting February 
2022 on their progress and any meetings or activities they carry out. Objectives of the 
support groups are:

	 To offer each other support when they come across a situation that they cannot handle 
alone and require moral support to overcome.

	 To act as community educators in issues concerning child delinquency and child 
protection, having gained some experience, learnt some skills, and increased their 
knowledge on child matters and crime prevention.

	 To ensure no child is left behind, through offering psychosocial support to the children 
that come from their region but have never been visited. 

	 To work with the children officers in their regions to identify children at risk, as well as 
refer parents of children at risk to where they can get help before the child gets into the 
child justice system.
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1110 Immediate Outcome: Capacity of child/young offenders and women 
offenders’ life skills, vocational training, entrepreneurship skills, financial literacy, 
and emotional well-being enhanced.

The Assessment Report on Rehabilitation and Social 
Reintegration Programmes Services and Practices 
for Children in Conflict with the Law in Kenya 
and the Blueprint for Rehabilitation and Social 
Reintegration Programmes for Children in Conflict 
with the law in Kenya were validated on 14 and 15 April 
2021 respectively and published. The disaggregated 
participation of participants to the virtual workshop 
was 42 male, 47 female and 8 children. The two 
publications were officially launched on 28 April 
2021 by the Chief Administrative Secretary for the 
Ministry of Labour and Social Protection in a virtual 
event with the aim of making the publications 
available for public use and for implementation of 
its recommendations by stakeholders within the criminal justice system. The event was 
attended by the stakeholders within the criminal justice system and development partners. 
There were 95 participants in attendance, 36 male, 47 female and 12 children.

The published Assessment Report provides findings and recommendation on rehabilitation 
and reintegration programmes for children in conflict with the law aimed at informing 
DCS strategic planning and enhance the effectiveness of the programmes offered by DCS 
and other stakeholders. The published Blueprint which was informed by the findings of 
the assessment, provides a framework within which rehabilitation and reintegration 
programmes should be implemented in each institution within the child justice system; 
highlights the principles that should inform processes at each stage of the child justice 
system; and sets out requirements for each programme to run optimally, in line with the 
overall objective of rehabilitation and reintegration.

Indicator: 	 Number of offenders trained on vocational skills and life skills

Baseline: 	 40 girls trained on life skills

Target: 	 120 including girls and boys

On vocational training, 35 children (34 male and 1 female) completed 
their trade tests.

36 children (11 boys and 25 girls) from Kabete Boys and Kirigiti Girls 
Rehabilitation Schools completed their life skills training successfully.

Senior Government Officials who presided 
over the launch
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Trade Wamumu Kabete Likoni Dagoretti Total

Automotive 4 2 0 0 6

Masonry 9 1 8 0 18

Electrical and wiring 0 5 0 0 5

Carpentry 0 2 0 0 2

Dressmaking and tailoring 0 0 0 1 1

Painting and decoration 3 0 0 0 3

Total 16 10 8 1 35

Output: Offenders in the rehabilitation schools / correctional facilities are 
equipped with life skills and basic employability skills in accordance with their 
needs as well as their behaviour positively modified

Indicator: 	 Number of offenders trained on vocational skills, life skills and received 
counselling

Vocational Training: Among children who were undertaking vocational training in 2021, 35 
children (34 male and 1 female) completed their trade tests. 30 are still in the institutions 
and 5 have exited. Wamumu Rehabilitation School has 16 boys and Dagoretti Rehabilitation 
School has 1 girl who are still within the institutions. Kabete Rehabilitation School has 9 boys 
in the institution and 1 boy who has exited. Likoni Rehabilitation School has 8 boys who 
completed the trade tests and 4 of them are still in the institution while the other 4 have 
exited. Kakamega and Kirigiti Rehabilitation Schools did not have any candidates who sat 
for the Trade tests in 2021.

Life Skills: 36 children (11 boys and 25 girls) from 
Kabete Boys and Kirigiti Girls Rehabilitation schools 
respectively, underwent the Life skills training from 
25 October to 25 November 2021 which culminated 
in a colourful graduation on 26 November 2021. 
Behaviour change was evident through the 
psychosocial support provided as children were 
able to reach out to and reconcile with their parents. 
There was improved discipline in the respective 
institutions as children began the road to recovery 
from various levels and types of traumas. From the 
lessons learned, the girls made their own rules for 
cohesive and harmonious living while in the school.

Family Group Discussions: The life skills training for the 36 children was also complemented 
with a family group discussion. 26 parents (9 male and 17 female) attended a two-day family 
group discussion that was held on 8 and 9 November 2021. The discussion was aimed at 
giving the parents and guardians a picture of the child justice processes and their effects 
on the child as well as the opportunities for rehabilitation and behaviour change. It was also 
a time for reconciliation and new beginnings for both parents or guardians and children. As 
a result of this family group discussion, the parents formed three regional support groups, 

Children who were trained in life skills 
on their graduation day
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Tailoring and dressmaking equipment 
during the launch

Parents during family group 

namely; Mashujaa, Pwani and Nyanza, with each 
group headed by a chairperson. The support groups 
are expected to be reporting every 3 months starting 
February 2022, on their progress and any meetings 
or activities they carry out.

21 candidates of those expected to sit for 2021 Kenya 
Certificate of Primary Education (KCPE) and who 
did not undergo the life skills training, individual 
assessments and family conferencing where 
necessary, will commence in January 2022. Out of 
this group four of them have already been exited 
but two will be returning to do their KCPE in March 
2022. The purpose of this assessment will be to ascertain whether they want to continue to 
mainstream school or transition to Technical and Vocational Education and Training (TVET). 
It will also establish what support structures the child has in the community in which they 
will be returning to after sitting for their KCPE.

Variance, if any: Target for the project was to have 120 children trained on vocational training 
and life skills by end of the project. During 2021, a total of 71 children have benefitted in either 
of vocational training or life skills. We expect to meet the target by the end of the project.

Corrective actions, if necessary: The project team including DCS will continue appealing to 
partners for support as well as parents or guardians, especially in the area of psychosocial 
support to change the behaviour and attitude of these children which is core to their 
development and resilience.

Indicator:	 Number of equipment provided, and offenders trained using the purchased 
equipment

Vocational Training Equipment: The equipment tostrengthen the vocational training 
workshops for Electrical and Wiring, Tailoring and Dressmaking, Masonry, Carpentry, 
Poultry, Bakery and Confectionery, and Automotive; and equip children with skills in their 
areas of interest was procured and officially handed over to DCS on 10 November 2021. The 
skills learned will enable the children earn a living and be economically empowered in a bid 
to smoothen the reintegration process. For the number and type of equipment provided, 
please see Annex I.

Vocational Training: During this reporting period, 
192 children (136 boys and 56 girls) from the target 
six rehabilitation schools are undertaking vocational 
training courses. The number is projected to 
rise owing to the relaxing of covid-19 pandemic 
containment measures that saw institutions restrict 
the number of children committed therein. DCS is 
continuing with the process of ensuring additional 
instructors are brought on board and it has 
completed the internal rationalization of staff and 
training these staff is on-going.
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Poultry in Kabete Rehabilitation School

Variance, if any: There is no variation. 

Corrective actions, if necessary: DCS will ensure 
sustainability of the vocational training by 
strengthening safe and security measures at the 
institutions to ensure the equipment is not stolen. 
It will also ensure the institutions have qualified 
trainers and their working environment in conducive 
to sustain them.

Indicator:	 Number of children and adolescents participating in creative and expressive 
psychosocial activities (including peer and support groups)

Indicator:	 Number of sessions held to offer psychoeducation (e.g., on child development 
and wellbeing, stress responses and coping for children and parents/guardians)

UNODC in consultation with DCS, began the process of contracting a suitable entity to 
provide mental health and psychosocial support services (MHPSS) to the six rehabilitation 
schools as an important approach to supporting children and their families affected by 
adverse environments and to reduce the risk of violence associated to them. This support 
will cover the children in the within the target six rehabilitation schools and those exiting 
from these schools.

Variance, if any: The variance in progress arises because of the incomplete contractual 
process.

Corrective actions, if necessary: The project team is following up with the procurement 
section and vendors to facilitate receipt of feedback.
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1120 Immediate Outcome:  Ex- rehabilitation schools’ offenders having access to 
education and employment through established education outreach programs and 
strategic partnership for opportunities from private sector.

Indicator:	 Number of ex-offenders linked to education and employment opportunities 
through established partners

Baseline:	 6 girls linked to primary and secondary education

Target:	 15 Offenders

Children who have exited rehabilitation schools and linked to Secondary 
Education: 23 children, 13 boys and 10 girls were successfully reintegrated 
back to the community through formal education. 

Children who have exited rehabilitation schools and linked to employment: 
None

Output: Ex-offenders rehabilitated and reintegrated in the community through 
education and employment

Indicator:	 Number of ex-offenders rehabilitated and reintegrated through this project 
(including children reunified with family members or in other permanent care 
arrangements)

Children who have exited rehabilitation schools and 
linked to Secondary Education: 23 children, 13 boys 
and 10 girls were successfully reintegrated back to 
the community through formal education. This was 
made possible through two private sector partners: 
Airtel and Fine Tech, Mirai Kenya, Individuals and 
two academic institutions (Liberty Girls’ and St. 
Patrick’s Boys’ Secondary Schools).  These children 
have shown steady progress in their classwork and 
are among the well-behaved students as per their 
respective school principals. UNODC also provided 
to these children basic needs including educational 

m a t e r i a l 
such as 
reading books. The continuous follow-up of these 
children by UNODC and the Directorate of Children 
Services (DCS) Officers on the ground has helped 
the children not to revert to criminal activities.

34 children, 23 who transitioned to mainstream 
school from rehabilitation schools and 11 other 
children received Education for Justice (E4J) training 
which seeks to prevent crime and promote a culture 
of lawfulness through education activities designed 
for primary, secondary and tertiary levels.  The other 

Girls at Liberty Girls Secondary school 
receiving their basic needs

Boys at St. Patrick’s Boys Secondary 
school receiving their basic needs



Preventing Violent Extremism through Rehabilitation, Vocational Training and Social Reintegration in Children’s Statutory Institutions in Kenya (Phase 2)

12

Children from St Patrick’s Boys and 
Liberty Girls Secondary School during 
E4J training

Status Those exited from 
rehabilitation school

Those in rehabilitation 
school

Reunified with parents or relatives/
achieved permanency

111 (91 boys, 20 girls) 22 (7 boys, 15 girls)

Family discussions recommended/
ongoing

59 (46 boys, 13 girls) 12 (3 boys, 9 girls)

In need of Alternative Care/Safe house 
(At-Risk Children)

37 (32 boys, 5 girls) 1 (girl)

Total 207 35

students in the school were part of the training to 
promote inclusivity and integration. 13 teachers, 
4 from Liberty and 9 from St Patrick’s Secondary 
schools were also trained.  The main outcome of 
the training was the two justice clubs formed in 
each partner secondary school. The justice club is 
composed of students and teachers.

Currently, 44 children, 24 girls and 20 boys in the six 
target rehabilitation schools are expected to sit for 
their KCPE in March 2022. 23 of these children (13 girls 
and 10 boys), already underwent life skills training 
during the last quarter 2021 and all are within the 
institutions except one boy who was recently exited 
but will return to do his KCPE. Therefore, there is dire 

need for sponsors who are willing to take these children further in pursuit of their interest 
either in vocational skills or formal education.

Number of children reunified by family: 133 children were successfully reunified by parents 
or guardians through continuous counselling for children and parents or guardians. This 
was made possible by joint efforts between UNODC transition and reintegration expert and 
the respective managers of the six target rehabilitation schools.

Indicator:	 Number of empowerment toolkits provided through this project.

None of the children who underwent vocational training and have completed their trade 
tests have received the empowerment toolkits.

Variance, if any: The project is yet to purchase the empowerment tools planned under 
activity 5. This is envisioned to be done within 2022/2023 fiscal year.

Corrective actions, if necessary: DCS and UNODC will work jointly to provide psychosocial 
support to these children with the aim of ensuring that they are modelled to make and take 
responsibility of their own decision.
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1200 Intermediate Outcome:  Improved application of international instruments 
that relate to the rights of children, youth and offenders by practitioners in 
juvenile justice and staff in Children’s Statutory Institutions.

Indicator:	 Number of staff who have applied new skills related to the training on 
international legal framework/instruments related to the rights of children, 
youth and offenders in their daily work

Baseline:	 0

Target:	 330 Staff in the Children’s Statutory institutions

None of the staff have received training planned under this project. 

Variance, if any: This is because: (a) the development of the training curriculum and 
manual on preventing violent extremism is still at its initial stages of development; and (b) 
the development of modules on the Child Protection Information Management Systems 
(CPIMS) to be applied in training the staff is yet to start.

Corrective actions, if necessary: DCS has formed a Technical Working Group (TWG) that will 
work jointly with the consultant in developing the training materials as well as supporting 
in facilitating the process through the required government procedures. For CPIMS, DCS 
initiated discussions with Health IT (a USAID funded programme) on the consultant who 
will work with them to upgrade the CPIMS. The consultant was then contracted for a further 
three years and hence will be available to support system development activities including 
development of the system modules for training of staff.
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1210 Immediate Outcome: Increased knowledge and skills of staff from Children’s 
Statutory Institutions in implementing international legal framework/instruments 
relating to the rights of the child, youth and in general, offenders; and in handling 
violent extremism cases as well as children with special needs.

Indicator:	 Increased number of staff with an understanding of international legal 
framework/instruments relating to the rights of the child, youth and in general, 
prisoners; and in handling violent extremism cases

Baseline:	 Limited number of staff have an understanding of international legal 
framework/instruments relating to the rights of the child, youth and in general, 
prisoners; and in handling violent extremism cases

Target:	 330 Staff in the Children’s Statutory Institutions

None of the staff have received training on preventing violent extremism.

A few staff have received training on CPIMS which was not structured. The structured 
training will take place once the training materials on CPIMS have been developed.

Output: Strengthened capacity of staff in managing radicalization and violent 
extremism in Children’s Statutory Institutions in accordance with international 
instruments through delivery of training and provision of equipment.

Indicator:	 Number of staff trained

No staff have received training under this project on preventing violent extremism. UNODC 
has already contracted an expert who will work together with TWG formed by DCS to 
develop a tailor-made training curriculum and manual for Children Officers on preventing 
violent extremism and conduct training of trainers. This initiative seeks to build the capacity 
of children officers in: 

•	 Detecting at early stages the potential candidate or recruit for the violent extremism and 
crime including management of such cases.

•	 Preventing and countering the involvement of children and youth in violent extremism 
and other serious crimes in line with international standards and national legal framework;

•	 Understanding the level of risk a child or youth offender poses to the child protection 
personnel, community and the nation, as well as appropriate targets for change through 
application of appropriate needs/risk assessment tools;

•	 Identifying effective justice responses, which should include appropriate Child Protection 
Information Management System (CPIMS) Measures, to children and youth involved in 
serious crimes, whether they are in contact with the justice system as victims, witnesses 
or alleged offenders; and

•	 Identifying appropriate rehabilitation and reintegration programmes for children and 
youth involved in serious crimes.
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Indicator:	 Number of equipment purchased

UNODC has already procured six desktops, six monitors and six laptops to be handed over 
to the six target rehabilitation schools. However, the official handover to DCS is yet to take 
place. This equipment will be used to train the children officers in these rehabilitation 
schools on how to input and manage data in the CPIMS. This is aimed towards successful 
implementation of child protection and social welfare services which are dependent 
upon the availability and use of relevant data.  This data should provide information on 
the magnitude of, and any trends evident in, children involved in violent extremism, child 
protection issues, as well as the impact of programmes and interventions.

Variance, if any:  Already provided under Intermediate Outcome.

Corrective actions, if necessary:  Already provided under Intermediate Outcome.
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1300 Intermediate Outcome:  Improved coordination between government and the 
community in handling cases related to violent extremism, and rehabilitation and 
reintegration of offenders.

Indicator:	 Number of coordination meeting and consultations held between partners

Baseline:	 2 meetings supported by UNODC for Juvenile Justice Agencies

Target:	 Quarterly

Four meetings were held with the child justice agencies in 2021. 

During UNODC and DCS joint meeting to inspect equipment delivered at Likoni 
Rehabilitation School, DCS organized for a meeting with stakeholders working in the area 
of preventing and countering violent extremism on 25 August 2021 at the DCS County 
Coordinator’s Office. The meeting was led by the County Coordinator, Mr. Philip Nzenge. 
The objective of the meeting was to discuss on how best partners can collaborate to address 
challenges facing children in the justice system with a particular focus on preventing violent 
extremism. The participants of the meeting were drawn from the following organizations: 
Kuza, Mombasa Children’s Network, National Legal Aid Service (NLAS), Kituo cha Sheria, 
Kenya National Commission on Human Rights (KNCHR), Haki Africa and Kenya Community 
Support Centre. Interventions that had been taken to address some of the mentioned 
challenges included:

•	 Plans were underway for UNODC and DCS to jointly develop a tailor-made training 
curriculum and manual to train children officers on prevention and countering of violent 
extremism.

•	 Advocating and promoting human rights approaches in dealing with children with 
criminal behavior e.g. ensuring their right to access justice

•	 Partnering to providing psychosocial support e.g. DCS was working towards establishing 
a counselling mall for children in Mombasa

•	 Partners had worked together with Mombasa County to revise its action plan to factor in 
challenges facing children and they had included crime prevention intervention such as 
sports, culture and music

•	 Partners were promoting child participation in the development of policies related 
children matters

•	 NLAS was collaborating with DCS to provide legal aid in Likoni Remand Home.
•	 Kituo cha Sheria was supporting DCS to address the problem of street children.
•	 There were plans to relaunch the Area Advisory Committees within Mombasa County

UNODC and DCS held a meeting with Students Association for Legal Aid and Research; 
Coordinator of SGBV matters, Dr. Mercy Deche; and Associate Dean Law Faculty and In 
Charge of legal aid for children in conflict with the law, Dr. Sarah Kinyanjui on 25 August 2021 
at the University of Nairobi, Mombasa Campus. The objective of the meeting was to discuss 
the support the university was providing to Likoni Remand Home and Rehabilitation School.
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Through the EU Programme for Legal Aid and Empowerment in Kenya (PLEAD), UNODC 
supported the National Council on Administration of Justice secretariat including its 
national task force on Children Matters with two workshops:

•	 In March 2021 UNODC also supported the Throughcare and Aftercare Procedures 
Committee under NCAJ to revise the existing outdated Throughcare and Aftercare 
Procedures to align them with international instruments on child justice and the new 
changes in the legal framework including the Constitution of Kenya, 2010. The intended 
objectives of the revised Throughcare and Aftercare Procedures are to: Align the handling 
and transfer of children in statutory institutions with the law; Enhance inter-agency or 
multi-agency cooperation to foster effective and efficient handling of child offenders; 
Standardize admission and exit procedures across criminal justice institutions dealing 
with children; Streamline procedures and preparations for reintegration of child offenders 
upon exit from institutions; Institutionalize 
collection and management of accurate data 
on children in statutory institutions; and Equip 
officers to effectively handle children in the 
criminal justice system from one stage to the 
other.

•	 From 1 – 2 December 2021, the NCAJ was 
supported to bring on board the relevant 
stakeholders to validate the reviewed 
Throughcare and Aftercare Procedures before 
application as provided for in Article 10 on 
National Values and Principles of Governance 
and public participation. The Procedures will be 
published during the first quarter of 2022.

Variance, if any: There is no variation.

Corrective actions, if necessary: Under PLEAD, UNODC will support the design, layout and 
printing of the Throughcare and After Care Procedures as well as support the implementation 
of the Procedures through trainings of the relevant agencies including DCS.

Stakeholders during the validation 
workshop of the Throughcare and 

Aftercare Procedures



Preventing Violent Extremism through Rehabilitation, Vocational Training and Social Reintegration in Children’s Statutory Institutions in Kenya (Phase 2)

18

1310 Immediate Outcome: Established partnerships between government and 
the community in handling violent extremism cases; and in rehabilitation and 
reintegration of young offenders and children in conflict with the law.

Indicator:	 Number of operational partnerships established

Baseline:	 3 operational partnerships

Target:	 4 operational partnerships

Seven operational partnerships are in place with the Private sector (Airtel and Fine Tech), 
Mirai Kenya, Individuals within the community, Academic institutions (Liberty Girls’ and 
St. Patrick’s Boys Secondary Schools, and University of Nairobi) and National Council on 
Administration of Justice (NCAJ).

Variance, if any: The project has attracted three more partners than envisioned.

Corrective actions, if necessary: The project team will continue promoting the rights of 
children in relevant forums to increase support for the vulnerable and children in conflict 
with the law.

Output: Partnerships established in the implementation of the identified 
initiatives for maximum use of resources

Indicator:	 Number of partnerships established

Seven operational partnerships are in place. 

Private sector (Airtel and Fine Tech), Mirai Kenya and Individuals within the 
community supported the school fees of the 23 children who transitioned 
to mainstream. This is because most of them their parents could not 
afford paying fees.  UNODC provided basic items and reading books for 
use at school by the children.

Liberty Girls’ and St. Patrick’s Boys Secondary Schools provided education vacancies for the 
23 children who exited the six rehabilitation schools.

University of Nairobi School of Law – Mombasa Campus is partnering with DCS and other 
stakeholders in Mombasa County to enhance Legal Aid for Children in Conflict with the Law 
and Legal Assistance for Child Sexual and Gender-Based Violence (SGBV) Victims and SGBV 
Victims with Disabilities. Likoni Remand Home and Likoni Rehabilitation School which 
are in Mombasa County are beneficiaries. This initiative of University of Nairobi follows the 
findings in the launched Assessment Report that there was lack of legal aid for children and 
that children were unable to effectively participate in court proceedings because of lack of 
knowledge. Under its partnership with DCS:

•	 The university sought the services of its alumni specialized in legal profession to support 
the children through provision of legal aid to the children lacking representation in court. 
At the time of the identified support, the remand home had 25 children (22 male and 

Partnerships 
for 

children
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3 female). Out of 25 children, only 10 had been given an advocate to represent them in 
court of which one of the 10 could remember the name of the advocate. 15 children who 
lacked legal representation are being supported by the University of Nairobi legal aid 
clinic through its alumni specialized in legal profession.

•	 Its legal aid clinic conducted training for children about the court proceedings through a 
mini-moot court and continues to advocate for the trial to be conducted in the language 
the children fully understand.

•	 Through its Psychology Faculty, the legal aid clinic was collaborating with students 
studying psychology in providing psychosocial support to the children at the remand 
and the rehabilitation schools. They also engaged the university sports team to organize 
sports events for the children.

•	 The university is providing support to the SGBV victims and creating awareness on the 
rights of these children. They developed training materials for the training of trainers. 
Plans are underway to develop videos that would be used to create awareness through 
social media with the aim of targeting the youth.

•	 It identified two secondary schools where they were to pilot law clubs as a strategy for 
crime prevention as well as use the clubs to create awareness on SGBV.

•	 It is also sensitizing the community on diversion through local media at the coastal 
region.

•	 It provided sanitary pads to the needy girls as part of its social corporate responsibility 
activities.

UNODC supports all steps to make the justice sector more child-friendly so that children 
who are in conflict with the law, or in contact with the law, are treated with sensitivity, 
respect and dignity. 

•	 UNODC was able to extend its technical support to DCS through NCAJ with the agreement 
of the EU for the Programme on Legal Empowerment and Aid Delivery (PLEAD). Through 
PLEAD, 14 laptops were provided to DCS to ensure cases involving children could be 
heard by the court in a timely manner despite the COVID-19 pandemic. The Cabinet 
Secretary, Ministry of Labour and Social Protection, received the laptops plus 1,120 litres 
of hand sanitizer and 840 bars of soap from the European Union in Kenya during the last 
quarter of 2020. The laptops and hygiene products were earmarked for immediate use 
at the 14 Remand Homes managed by DCS. The main objective of the laptops was to 
ensure cases of children in remand homes are heard virtually and without delay which 
is sometimes caused by lack of transport to and from the Court, as highlighted in the 
Assessment Report. As a result, this will accelerate access to justice for both child victims 
and child offenders while ensuring child offenders are not held in custody for more than 
six months as stipulated in the Children’s Act, 2001.

•	 In the Assessment Report, it was found that there exists a disconnect between the 
statutory maximum terms and practice contributing to the lack of well-designed 
and adequate rehabilitation programmes in the remand homes. Motivated by this 
finding, UNODC initiated a book donation drive whereby its personnel in Nairobi were 
encouraged to donate new or used books. The Head of Crime Prevention and Criminal 
Justice Programme presented the donated 170 reading books to the Director for DCS 
during the last quarter of 2020. A further consignment of donated books was delivered 
to Liberty Girls and St. Patrick’s Boys Secondary school to support the learning of the 
students.
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•	 Through its Regional Project on Crime Prevention 
and Criminal Justice, UNODC procured four 
laptops for the staff in the Institutions Division 
of DCS to enhance the efficacy in the delivery of 
their services as explained hereafter. The Juvenile 
Justice Agencies, which the Department of 
Children Services is part of, have been making 
efforts to fast-track the cases of several children 
in the remand homes through online court 
sessions. The Institutions Division within DCS 
routinely monitors the progress made in case 
management for children in the Remand Homes, 
utilization of bail and bond as well as diversion to 
comply with the constitutional requirement of ensuring children remain in confinement 
for the shortest time possible. The Department is an active member of the Through Care 
Committee where they have been participating in continuing series of virtual meetings 
and trainings on a number of child justice issues including development of tele-health 
handbook to guide delivery of psycho-social need of children in Statutory Institutions, 
training of manager of Statutory Children’s Institutions (SCI) and the review of the 
Through Care Procedures. Further, the COVID-19 pandemic led to the new normal where 
meetings, trainings and court sessions are conducted virtually.

During the reporting period, the DCS undertook the following relevant partnership activities 
that contribute to the outcomes of this project:

•	 It held discussions with the Judiciary to link Judicial Information Management System 
(JIMS) to the Child Protection Information Management System (CPIMS). The CPIMS 
team participated in development of JIMS.

•	 It partnered with the US Embassy to conduct virtual training for all children’s Officers in 
the country on bail and bond, plea bargaining, diversion and active case management.

•	 In  Care Reforms involving  children  in residential institutions, DCS has developed formal 
partnerships with other state and non-state actors in transforming care and has developed 
case management for reintegration package to ensure effective reintegration of children, 
as well as family strengthening initiatives to empower families and communities to take 
in their children from institutions in order to reduce  recidivism.

•	 It contributed to the development of the Children’s Bill 2021 through multisectoral 
involvement which was approved by Cabinet and has been forwarded to the National 
Assembly to carry out its legislative role. Its first reading in parliament and public 
participation are among the major steps the Bill has made. There is need for National 
Council for Children’s Services (NCCS) with support from key stakeholders to carry out 
advocacy activities to parliamentarians to enhance their understanding of the provisions 
of the bill with the aim of facilitating the Bill’s passage in parliament.

•	 Through its membership in the NCAJ National Task Force on Children matters, DCS 
contributed to the development of Telehealth handbook (reference book in provision of 
Tele therapy) which is at the validation stage.

DCS Staff receiving the laptops
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2.	 Reach

Intermediaries and beneficiaries who have interacted with the project directly

Children from the following institutions have benefitted directly from the project: Dagoretti, 
Kabete, Kakamega, Kirigiti, Likoni and Wamumu Rehabilitation Schools; and Liberty Girls’ 
and St. Patrick’s Boys Secondary Schools. 

From the six rehabilitation schools, 192 children are currently benefiting from the vocational 
training while 35 completed their trade tests. 23 children who exited rehabilitation schools 
are benefiting directly for the project partners through fees sponsorships. 133 Children 
have been reunified with their families while 109 including their respective parents and 
guardians are receiving counselling sessions aimed at identifying appropriate reintegration 
approach in the best interest of the child.  15 children at Likoni Remand Home received legal 
representation from the University of Nairobi alumni specialized in legal profession.

Parents or guardians also benefitted directly from the project such as the 26 parents who 
participated in the family group discussions and the 23 whose children are continuing with 
secondary education.

The Project also reached to partners such as Airtel, Fine Tech, Mirai Kenya, Individuals from 
the community, NCAJ and academic institutions. 

More information on the reach is provided in section one of this report.
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3.	 Changes to Theory of Change, the Logic Model and Performance 
Measurement Framework

Changes made to the Theory of Change, the Logic Model and the Performance 
Measurement Framework

There was no change.

Project Governance

The project management including planning, monitoring and reporting aspects was 
handled by the project team under the overall guidance of the UNODC ROEA Head of 
Crime Prevention and Criminal Justice Programme and the Secretary Children Services. 
The management of project finances were managed by UNODC.

In relation to planning, the project team held the following meetings through which 
challenges and solutions were identified:

•	 UNODC and DCS organized for the project’s Kick-Off meeting held on 15 December 
2020 aimed at ensuring each team member understands the objectives of the project, 
set implementation goals, establish a participatory and collaborative approach within 
the team, and build a good working relationship to ensure a more successful project for 
relevant stakeholders involved in the implementation as well as the beneficiaries. 

•	 A meeting with the Cabinet Secretary for Labour and Social Protection was held on 28 
January 2021 with the aim of officially briefing the Ministry’s senior leadership on the 
expected results of the Phase 2 of the Project on “Preventing Violent Extremism through 
Rehabilitation, Vocational Training and Social Reintegration in children’s statutory 
institutions in Kenya”. The meeting was attended by UNODC Staff, a Representative from 
the High Commission of Canada in Kenya and the Ministry’s relevant staff. The major 
outcome of this meeting was the official launch of phase 2 of the project. 

Courtesy call to the Cabinet Secretary

•	 UNODC and DCS held a meeting on 30 
March 2021 to discuss implementation 
progress of the planned activities. The 
discussions focussed on the validation 
and the launch of the Assessment Report 
and the Blueprint, procurement of the 
equipment for the vocational training 
workshops, status of the trainers in the 
beneficiary rehabilitation schools and UN 
administrative procedures. 

•	 UNODC and DCS held a virtual meeting 
on 25 October to discuss the progress on 
the official handover of equipment and 
the launch of the vocational training as 
well as the implementation status of the 
other planned activities.
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4.	 Lessons Learned and Actions taken, Recommendations and Next Steps

Lessons Learnt

•	 The ultimate goal of rehabilitation is social reintegration. Family is a vital part of the 
rehabilitation, transition and reintegration of their own children back into the community. 
Being the smallest unit of the community, if this unit is functional then the community 
has a better chance of raising children that grow into law abiding adults and a more 
secure country. Thus, it is equally important to sensitize parents to bring them on 
board in rehabilitation efforts. That is why the project team is focussing on family group 
discussions and teleconferencing with parents.

•	 It is also recommendable to increase the number of openings for child learners to 
participate in co-curricular activities in rehabilitation schools. These activities are 
therapeutical to their mental development. Life skills sessions have attempted to 
incorporate some of these activities.

•	 Reconciliation is a part of the process of reintegration and this was exhibited by the 
parents and children who attended the family group discussions as well as the life skills 
trainings held in October and November 2021. Parents forgiving their children and vice 
versa seals the cracks in their relationships improving the mental health of both parties.

•	 Mainstream education has proved to be one of the most effective psychosocial support 
tools in the process of reintegration. Children exiting institutions often have a great 
desire to pick up where they left off in terms of education. The performance of both the 
boys and girls in St Patrick’s Boys and Liberty Girls Secondary Schools, has shown steady 
improvement with the children competing on the same footing as those that have never 
been through the child justice system. They have proved that although they may have 
lost some time, they are up to the task just like any other child. The routine and structure 
provided by the school system has also helped to stabilize the children and provide a 
sense of identity, belonging and brother/sisterhood respectively, thereby improving their 
mental health. This has also proved the importance of bringing on board the boy child as 
an agent of change in promoting the rights of girl child.

Challenges and corrective measures

•	 It has been difficult to get support for boys who wish to continue with their education 
because of the stigma the community has placed on them. However, through sustained 
negotiations with partners, Airtel Kenya agreed to support in clearing their school fees 
while Mirai Kenya committed to fully sponsor one boy who falls within their project 
geographical coverage.

•	 Girls have low interest in undertaking vocational training course that are associated with 
men. However, DCS is continuing to guide and counsel the girls and the project team 
hopes some of the girls would join some of these courses.

•	 Project schedule has faced disruption due to COVID-19 pandemic restrictions put in place 
by the government; reducing employee productivity due to sickness either directly or 
indirectly; stressed supply chains that caused equipment purchasing delays; and limited 
engagement with children to provide them with psychosocial support opportunities as 
part of their rehabilitation and reintegration. Nevertheless, the project team was constantly 
monitoring the project schedule and devising appropriate approaches to reduce the 
lengths of delays as well as communicate any identified delay to all stakeholders involved 
with the aim of consulting to reach a consensus on the best remedial approach.
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Recommendation

•	 After the successful launch of the two documents: Assessment of Rehabilitation and Social 
Reintegration Programs, Services and Practices for Children in Conflict with the Law in 
Kenya; and the Blueprint for Rehabilitation and Social Reintegration Programs, Services 
and Practices for Children in Conflict with the Law in Kenya, DCS recommends that the 
project management considers reallocation of some funds to cover for the dissemination 
and implementation of the recommendations contained in these documents to the field 
staff and partners such as county governments as well as conduct sensitization forums 
on the Blueprint for the government officers working with children. This is recommended 
noting that no budget was allocated in the project for dissemination of the two crucial 
publications.

•	 Reintegration of child and youthful offenders back to the community has for a long time 
been a challenge because of community stigmatization and ostracization as well as lack 
of economic empowerment. Based on the impact education has played on the children 
undergoing vocational training and those in secondary school for example, in changing 
behaviour and attitude, UNODC seeks to request for an increment to the budget 
allocated for the implementation of activities related to reintegration of the children 
existing rehabilitation schools as indicated in the concept note shared with Global Affairs 
Canada prior to this reporting. 

Gender Equality

•	 The project team has endeavoured to ensure gender equality is factored in all its activities. 
There has been equal opportunity provided to men, women boys and girls to participate 
in the project activities as provided for by the project statistics. 
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Annexes to the Report

Annex I – List of vocational training equipment

The annex provides details of each equipment delivered to each of the six target rehabilitation 
schools.
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Asset Register: Kabete Rehabilitation School CTCBP/001/22

S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

A MASONRY WORKSHOP

1 MAKING 
BLOCK 
MASTER 
(MANUAL)

UNODC/KAB/
MW/001

1 MAKIGA Confirmed 06/07/2021 NEW

2 CONCRETE 
MIXER 1/2 TON

UNODC/KAB/
MW/002

1 LEHMAN 
GERMANY

Confirmed 06/07/2021 NEW

3 VIBRATOR UNODC/KAB/
MW/003

1 PACWELL 
CONCRETE 
VIBRATOR

Confirmed 06/07/2021 NEW

B CARPENTRY WORKSHOP

4 BANDSAW UNODC/KAB/
CW/001

1 RYOBI 1138000054 06/07/2021 NEW

5 PLANER UNODC/KAB/
CW/002

1 LIDA 38834 06/07/2021 NEW

6 SANDER UNODC/KAB/
CW/003

1 RYOBI 183800858 06/07/2021 NEW

7 ELECTRICAL 
DRILL 

UNODC/KAB/
CW/004

1 BOSCH 025008468 06/07/2021 NEW

8 VICE CLAMP UNODC/KAB/
CW/005

1 ECLIPSE Confirmed 06/07/2021 NEW

C DRESSMAKING AND TAILORING WORKSHOP

 ELECTRIC 
SEWING 
MACHINE 

UNODC/KAB/
TDW/001/01

8 BROTHER 
Lx27NT 

E73675-DOP579032   NEW

UNODC/KAB/
TDW/001/02

BROTHER 
Lx27NT 

E70608-COP505858 NEW

UNODC/KAB/
TDW/001/03

BROTHER 
Lx27NT 

E70608-COP505886 NEW

UNODC/KAB/
TDW/001/04

BROTHER 
Lx27NT 

E70608-COP505845 NEW

UNODC/KAB/
TDW/001/05

BROTHER 
GS3700

E73675-DOP579181 NEW

UNODC/KAB/
TDW/001/06

BROTHER 
GS3700

E70608-COP505844 NEW

UNODC/KAB/
TDW/001/07

BROTHER 
GS3700

E73675-DOP579114 NEW

UNODC/KAB/
TDW/001/08

BROTHER 
GS3700

E73675-DOP579021 NEW

10 ARTISAN 
INDUSTRIAL 
SEWING 
MACHINE

UNODC/KAB/
TDW/002

1  PiERCE 
SF20U33

SF210118301    NEW

11 3-THREAD 
OVERLOCK 
MACHINE

UNODC/KAB/
TDW/003

1  SINGER 174923010272    NEW

12 AUTOMATIC 
SNAP BUTTON 
ATTACHING 
MACHINE

UNODC/KAB/
TDW/004

1 JAKTEC JK-
818T

202000619-08   NEW

13 SPREADING 
AND CUTTING 
TABLE FOR 
GARMENTS

UNODC/KAB/
TDW/005

1 LOCAL 
ASSEMBLEY

 Confirmed   NEW
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S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

14 HAND 
STRAIGHT 
KNIFE CUTTING 
MACHINE

UNODC/KAB/
TDW/006

1 DISON  Confirmed   NEW

15 INDUSTRIAL 
HOT CLOTH 
DRILLER FOR 
GARMENT 
HOLING 
MACHINE

UNODC/KAB/
TDW/007

1 ZHENLING

*CFI Model

 Confirmed   NEW

16 FUSING 
MACHINE

UNODC/KAB/
TDW/008

1 KR-500C  Confirmed   NEW

17 INDUSTRIAL 
STEAM IRON

UNODC/KAB/
TDW/009

3 KIT  Confirmed   NEW

18 ELECTRIC FAN UNODC/KAB/
TDW/010

1 VON  Confirmed   NEW

19 FIRE 
EXTINGUISHER

UNODC/KAB/
TDW/011

1 POWDER  Confirmed   NEW

20 DIRECT TO 
GARMENT 
PRINTER 
MACHINE

UNODC/KAB/
TDW/012

1 COLORSUN 
DTG A4

 Confirmed   NEW

21 PNEUMATIC 
AUTOMATIC 
T-SHIRT HEAT 
TRANSFER 
PRESS 
MACHINE

UNODC/KAB/
TDW/013

1 YINGHE 
8-IN-ONE 
HEATPRESS

207VSNJ6622K0257   NEW

D BAKING AND CONFECTIONERY WORKSHOP
22 ELECTRICAL 

OVEN
UNODC/KAB/
BCW/001

1 VON F9E5OE2 21046687900033   NEW

23 STEEL TABLE UNODC/KAB/
BCW/002

1 LOCAL Confirmed   NEW

24 DEEP FRYING 
MACHINE

UNODC/KAB/
BCW/003

1 VON 
VSYD50MBX

Confirmed   NEW

25 WEIGHING 
SCALE

UNODC/KAB/
BCW/004

1 VON 009VSWK01MCX-0457   NEW

26 WIRE WHISK UNODC/KAB/
BCW/005

1 - Confirmed   NEW

27 MIXING BOWL UNODC/KAB/
BCW/006

1 - Confirmed   NEW

28 PASTY BRUSH UNODC/KAB/
BCW/007

1 - Confirmed   NEW

29 SPATULA 
METAL

UNODC/KAB/
BCW/008

1 - Confirmed   NEW

30 PIPING BAG UNODC/KAB/
BCW/009

set - Confirmed   NEW

31 PASTY WHEEL UNODC/KAB/
BCW/010

set - Confirmed   NEW

32 SAUCE PAN UNODC/KAB/
BCW/011

1 LION BRAND Confirmed   NEW

33 GRATER UNODC/KAB/
BCW/012

1 ROSETTI Confirmed   NEW

34 MUFFIN PAN UNODC/KAB/
BCW/013

1 -  Confirmed   NEW

35 BAKING SHEET UNODC/KAB/
BCW/014

set LOCAL BRAND  Confirmed   NEW
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S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

36 STRAINER UNODC/KAB/
BCW/015

1 -  Confirmed   NEW

37 BICUIT CUTTER UNODC/KAB/
BCW/016

1 -  Confirmed   NEW

38 FREEZER UNODC/KAB/
BCW/017

1 VON 
SHOWCASE

209VAFC19DUS399   NEW

E ELECTRICAL AND WIRING WORKSHOP

39  ELECTRICAL 
WORKING 
BOARD 

UNODC/KAB/
EWW/001

10 MARINE 
PLYWOOD

 Confirmed   NEW

40 AMMETER UNODC/KAB/
EWW/002

10 9205  Confirmed   NEW

41 MOTOR UNODC/KAB/
EWW/003

5 SHANKAR /
BALDOR*

1901671 

1901677

1901689

1901691

1901703

  NEW

42 PVC WIRE 
ROLL 1.5MM

CONSUMABLE 1 METSEC Confirmed   NEW

43 PVC WIRE 
ROLL 2.5MM

CONSUMABLE 1 METSEC Confirmed   NEW

44 CONSUMER 
UNITS

UNODC/KAB/
EWW/004

1 EURO PLUS Confirmed   NEW

45 LED LIGHT 
FITTINGS

UNODC/KAB/
EWW/005

1 ENSAVE 100W CNFD100W865   NEW

F

46 CHICKEN 
CAGE WITH 
CAPACITY OF 
350 CHICKEN

UNODC/KAB/
PF/001

1  GALVANISED 
STEEL

 Confirmed   NEW

47 ONE 
INCUBATOR 
FOR 1000 EGGS

UNODC/KAB/
PF/002

1 NICE HUTCH  Confirmed   NEW

G AUTOMOTIVE WORKSHOP
48 FOLDING 

CRANE ONE 
TON 

UNODC/KAB/
AW/001

1    Confirmed 16/08/2021  NEW

49 AXLE STANDS 4 
PIECES 

UNODC/KAB/
AW/002

4 Silverline 3 ton  Confirmed 16/08/2021  NEW

50 AIR GREASE 
GUN 

UNODC/KAB/
AW/003

1 Total (30 L)  THT118302-P 16/08/2021  NEW

51 PISTON RING 
EXPANDER

UNODC/KAB/
AW/004

1 TMZ Tool 
Expert

 Confirmed 16/08/2021  NEW

52 PISTON RING 
SQUEEZERS

UNODC/KAB/
AW/005

1 VK – 6 inch  Confirmed 16/08/2021  NEW

53 DIESEL 
COMPRESSION 
TOOL KIT

UNODC/KAB/
AW/006

1 UIUS Tools  Confirmed 16/08/2021  NEW

54 COIL SPRING 
COMPRESSOR 

UNODC/KAB/
AW/007

1 UIUS Tools  Confirmed 16/08/2021  NEW

55 TIRE CHANGER 
MACHINE

UNODC/KAB/
AW/008

1 EVERET 1812ZH0321 16/08/2021  NEW

56 BEAD 
BREAKER

UNODC/KAB/
AW/009

1 Sealey TC 9660 5051747525795 16/08/2021  NEW
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S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

57 TIRE 
SCRAPPERKIT 

UNODC/KAB/
AW/010

1 TL Confirmed 16/08/2021  NEW

58 HYDRAULIC 
PULLER KIT 

UNODC/KAB/
AW/011

1 PS980. V2 
Sealey

A29725A 16/08/2021  NEW

59 TORQUE 
WRENCH

UNODC/KAB/
AW/012

1 Stanley 4715890208303  16/08/2021  NEW

60 RADIATOR 
PRESSURE 
GAUGE

UNODC/KAB/
AW/013

1   Confirmed 16/08/2021  NEW

61 TREAD DEPTH 
GAUGE

UNODC/KAB/
AW/014

1 Sealey VS0563 19070103 16/08/2021  NEW

62 DIAL GAUGE UNODC/KAB/
AW/015

1 UMAG 
Code1150

Confirmed 16/08/2021  NEW

63 STRAIGHT 
EDGE TOOL

UNODC/KAB/
AW/016

1 SOMIC No. 
7925

633660 16/08/2021  NEW

64 BATTERY 
CHARGER 

UNODC/KAB/
AW/017

1 BLUE Weld 
Forma 30

09202618-2 16/08/2021  NEW

65 HYDROMETER UNODC/KAB/
AW/018

1 Silverline 5055058174895 16/08/2021  NEW

66 WELDING 
MACHINE 

UNODC/KAB/
AW/019

1 AICO Bx1 - 250 1EC60974-1 16/08/2021  NEW

67  SPRAYING 
GUN

UNODC/KAB/
AW/020

1 UIUS Tools SPA 024 
6931598238275

16/08/2021  NEW

68 INFLATION 
GAUGE 

UNODC/KAB/
AW/021

1  Confirmed 16/08/2021  NEW

69 FLAT TOOL UNODC/KAB/
AW/022

1 Silverline 
633660

5055055153258 16/08/2021  NEW

70 OFF-CUT 
WHEEL 
BALANCER

UNODC/KAB/
AW/023

1 EVERET EE-
3099

2011G0470 16/08/2021  NEW

71 BOTTLER JACK 
STEEL

UNODC/KAB/
AW/024

1 UIUS Tools 
GAB206

6931598228146 16/08/2021  NEW

72 CAR 
DIAGNOSTIC 
KIT

UNODC/KAB/
AW/025

1 AUTEL 
MK808TS

VK7GM5C01349 16/08/2021  NEW

73 TAPS AND 
DIESEL SET 

UNODC/KAB/
AW/026

1 UIUS Tools 
Duerza 58-
6240

6931598228146 16/08/2021  NEW

74 BATTERY 
DISCHARGE 
TESTER

UNODC/KAB/
AW/027

1 TOPDON 
BT500P

0474342 16/08/2021  NEW

75 ARTISAN 
STANDARD 
TOOL BOX 

UNODC/KAB/
AW/028

2 TOLSEN 15147 6933528718352 16/08/2021  NEW

76 CYLINDER 
HEAD 
ASSEMBLY 

UNODC/KAB/
AW/029

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

77 ENGINE 
PISTON RINGS

UNODC/KAB/
AW/030

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

78 CARBURETTOR UNODC/KAB/
AW/031

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

79 STEERING 
WHEEL PUMP 
CARTRIDGE

UNODC/KAB/
AW/032

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

80 ALTERNATOR UNODC/KAB/
AW/033

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART
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S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

81 STARTER UNODC/KAB/
AW/034

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

82 FUEL 
INJECTOR

UNODC/KAB/
AW/035

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

83 DEWALT 
WATER PUMP

UNODC/KAB/
AW/036

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

84 OIL PUMP UNODC/KAB/
AW/037

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

85 COIL IGNITION 
INJECTOR 
PUMP

UNODC/KAB/
AW/038

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

86 PRESSURE 
PLATE

UNODC/KAB/
AW/039

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

87 CLUTCH PLATE UNODC/KAB/
AW/040

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

88 RELEASE 
BEARING

UNODC/KAB/
AW/041

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

89 BRAKE 
CALIPER

UNODC/KAB/
AW/042

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

90 BRAKE DRUM UNODC/KAB/
AW/043

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

91 BIN STEERING 
RACK

UNODC/KAB/
AW/044

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

92 AXLE SHAFT UNODC/KAB/
AW/045

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

93 DRIVE SHAFT UNODC/KAB/
AW/046

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

94 RADIATOR UNODC/KAB/
AW/047

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

95 WIPER MOTOR UNODC/KAB/
AW/048

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

96 OLD DRIVE 
SHAFT

UNODC/KAB/
AW/049

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART

97 BRAKE 
CYLINDER

UNODC/KAB/
AW/050

1 TOYOTA Confirmed 16/08/2021  SPARE 
PART
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S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

A MASONRY WORKSHOP

S1 MAKING 
BLOCK 
MASTER 

UNODC/KAK/
MW/001

1 MAKIGA Confirmed NEW

2 CONCRETE 
MIXER 1/2 TON

UNODC/KAK/
MW/002

1 LEHMAN 
GERMANY

20201009101 NEW

3 VIBRATOR UNODC/KAK/
MW/003

1 PACWELL 
CONCRETE 
VIBRATOR

Confirmed NEW

B CARPENTRY WORKSHOP
4 BANDSAW UNODC/KAK/

CW/001
1 RYOBI Confirmed NEW

5 PLANER UNODC/KAK/
CW/002

1 LIDA 38815 NEW

6 SANDER UNODC/KAK/
CW/003

1 RYOBI 183800864 NEW

7 ELECTRICAL 
DRILL 

UNODC/KAK/
CW/004

1 BOSCH GSB570 02500846705/2020 NEW

8 VICE CLAMP UNODC/KAK/
CW/005

1 ECLIPSE Confirmed NEW

C DRESSMAKING AND TAILORING WORKSHOP
9  SINGLE 

NEEDLE 
STRAIGHT 
LOCK 
MACHINE 
(8pcs)

UNODC/KAK/
TDW/001/01

BROTHER Lx27NT E70608-COP505868 NEW

UNODC/KAK/
TDW/001/02

BROTHER Lx27NT E70608-COP505883 NEW

UNODC/KAK/
TDW/001/03

BROTHER Lx27NT E70608-COP505893 NEW

UNODC/KAK/
TDW/001/04

BROTHER Lx27NT E70608-COP505905 NEW

UNODC/KAK/
TDW/001/05

BROTHER 
GS3700

E73675-DOP579000 NEW

UNODC/KAK/
TDW/001/06

BROTHER 
GS3700

E73675-DOP579060 NEW

UNODC/KAK/
TDW/001/07

BROTHER 
GS3700

E73675-DOP579089 NEW

UNODC/KAK/
TDW/001/08

BROTHER 
GS3700

E73675-DOP57188 NEW

10 ARTISAN 
INDUSTRIAL 
SEWING 
MACHINE

UNODC/KAK/
TDW/002

1 PiERCE SF20U33 SF2020166 NEW

11 3-THREAD 
OVERLOCK 
MACHINE

UNODC/KAK/
TDW/003

1 SINGER 81A1-174923010064 NEW

12 AUTOMATIC 
SNAP BUTTON 
ATTACHING 
MACHINE

UNODC/KAK/
TDW/004

1 JAKTEC JK-818T 202000619-19 NEW

Asset Register: Kakamega Boys Rehabilitation School CTCBP/006/37
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S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

13 SPREADING 
AND CUTTING 
TABLE FOR 
GARMENTS

UNODC/KAK/
TDW/005

2 LOCAL 
ASSEMBLEY

Confirmed NEW

14 HAND 
STRAIGHT 
KNIFE 
CUTTING 
MACHINE

UNODC/KAK/
TDW/006

1 PiERCE 8000021993395/ 
13905767851

NEW

15 INDUSTRIAL 
HOT CLOTH 
DRILLER FOR 
GARMENT 
HOLING 
MACHINE

UNODC/KAK/
TDW/007

1 ZHENLING 
JUNJIU*

Confirmed NEW

16 FUSING 
MACHINE

UNODC/KAK/
TDW/008

1 KR-500C Confirmed NEW

17 INDUSTRIAL 
STEAM IRON

UNODC/KAK/
TDW/009

3 KIT Confirmed NEW

18 ELECTRIC FAN UNODC/KAK/
TDW/010

1 VON 207VSNJ6622K0266 NEW

19 FIRE 
EXTINGUISHER

UNODC/KAK/
TDW/011

1 POWDER SNG01-19 NEW

20 DIRECT TO 
GARMENT 
PRINTER 
MACHINE

UNODC/KAK/
TDW/012

1 COLORSUN DTG 
A4

518965153601 NEW

21 PNEUMATIC 
AUTOMATIC 
T-SHIRT HEAT 
TRANSFER 
PRESS 
MACHINE

UNODC/KAK/
TDW/013

1 YINGHE 8-IN-
ONE HEATPRESS

Confirmed NEW

D BAKING AND CONFECTIONERY WORKSHOP
22 ELECTRICAL 

OVEN
UNODC/KAK/
BCW/001

1 VON F9E5OE2 21046687900015 NEW

23 CHARCOAL 
OVEN

UNODC/KAK/
BCW/002

1 LOCAL Confirmed NEW

24 STEEL TABLE UNODC/KAK/
BCW/003

1 LOCAL Confirmed NEW

25 DEEP FRYING 
MACHINE

UNODC/KAK/
BCW/004

1 VON VSYD50MBX 0070USYD50MBX0672 NEW

26 WEIGHING 
SCALE

UNODC/KAK/
BCW/005

1 VON Confirmed NEW

27 WIRE WHISK UNODC/KAK/
BCW/006

1 - Confirmed NEW

28 MIXING BOWL UNODC/KAK/
BCW/007

1 - Confirmed NEW

29 PASTY BRUSH UNODC/KAK/
BCW/008

1 - Confirmed NEW

30 SPATULA 
METAL

UNODC/KAK/
BCW/009

1 Confirmed NEW

31 PIPING BAG UNODC/KAK/
BCW/010

SET * Confirmed NEW

32 PASTY WHEEL UNODC/KAK/
BCW/011

SET Confirmed NEW
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S/
No

Asset 
Description Asset Code Qty Model Serial No/Confirm 

Equipment Received
Received 
Date

Current 
Status

33 SAUCE PAN UNODC/KAK/
BCW/012

1 LION BRAND Confirmed NEW

34 GRATER UNODC/KAK/
BCW/013

1 ROSETTI Confirmed NEW

35 MUFFIN PAN UNODC/KAK/
BCW/014

1 - Confirmed NEW

36 BAKING SHEET UNODC/KAK/
BCW/015

1 LOCAL BRAND Confirmed NEW

37 STRAINER UNODC/KAK/
BCW/016

1 - Confirmed NEW

38 BICUIT CUTTER UNODC/KAK/
BCW/017

1 - Confirmed NEW

39 FREEZER UNODC/KAK/
BCW/018

1 VON SHOWCASE 2099VAFC19DUS770 NEW

E ELECTRICAL WORKSHOP
40 ELECTRICAL 

WORKING 
BOARD 

UNODC/KAK/
EWW/001

10 MARINE 
PLYWOOD

Local assembly NEW

41 AMMETER UNODC/KAK/
EWW/002

10 9205 Confirmed NEW

42 MOTOR UNODC/KAK/
EWW/003

5 SHANKAR 
BALDOR*

1901669 (BALDOR)

1901682 (BALDOR)

1901697 (BALDOR)

1901720 (BALDOR)

2020110540 
(SHANKAR)

NEW

43 PVC WIRE 
ROLL 1.5MM

CONSUMABLE 1 METSEC Confirmed NEW

44 PVC WIRE 
ROLL 2.5MM

CONSUMABLE 1 METSEC Confirmed NEW

45 CONSUMER 
UNITS

UNODC/KAK/
EWW/004

1 EURO PLUS Confirmed NEW

46 LED LIGHT 
FITTINGS

UNODC/KAK/
EWW/005

1 ENSAVE 100W CNFD100W865 NEW

F POULTRY FARMING WORKSHOP
47 CHICKEN 

CAGE WITH 
CAPACITY OF 
350 CHICKEN

UNODC/KAK/
PF/001

1 GALVANISED 
STEEL

Local assembly 

Confirmed

NEW

48 ONE 
INCUBATOR 
FOR 1000 
EGGS

UNODC/KAK/
PF/002

1 NICE HUTCH DP200AT/P/N2123HSN NEW
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Asset Register: Likoni Boys’ Rehabilitation School CTCBP/005/001

S/
No Asset Description Asset Code Qty Model Serial No

Received 
Date At 
School

Current 
Status

A EQUIPMENT FOR THE MASONRY WORKSHOP
1 MAKING BLOCK 

MASTER 
UNODC/LIK/
MW/001

1 MAKIGA No serial no. 12/06/2021 NEW

2 CONCRETE 
MIXER 1/2 TON

UNODC/LIK/
MW/002

1 LEHMAN 
GERMANY

HM2011001119 (Chassis 
No)

12/06/2021 NEW

3 VIBRATOR UNODC/LIK/
MW/003

1 PACWELL 
CONCRETE 
VIBRATOR

20080940004 12/06/2021 NEW

B EQUIPMENT FOR THE CARPENTRY WORKSHOP
4 BANDSAW UNODC/LIK/

CW/001
1 RYOBI 114900077 12/06/2021 NEW

5 PLANER UNODC/LIK/
CW/002

1 RYOBI 38878 12/06/2021 NEW

6 SANDER UNODC/LIK/
CW/003

1 RYOBI 183800862 12/06/2021 NEW

7 ELECTRICAL 
DRILL 

UNODC/LIK/
CW/004

1 BOSCH 025008465 12/06/2021 NEW

8 VICE CLAMP UNODC/LIK/
CW/005

1 LIDA EWWQR9 (Part No.) 12/06/2021 NEW

C TAILORING AND DRESSMAKING WORKSHOP
9 SINGLE NEEDLE 

STRAIGHT LOCK 
MACHINE 

UNODC/LIK/
TDW/001/01

8 BROTHER 
Lx27NT 

E70608-COP505851 16/07/2021 NEW

UNODC/LIK/
TDW/001/02

BROTHER 
Lx27NT 

E70608-COP505894 16/07/2021 NEW

UNODC/LIK/
TDW/001/03

BROTHER 
Lx27NT 

E70608-COP505849 16/07/2021 NEW

UNODC/LIK/
TDW/001/04

BROTHER 
Lx27NT 

E70608-COP505842 16/07/2021 NEW

UNODC/LIK/
TDW/001/05

BROTHER 
GS3700

E73675-DOP579124 16/07/2021 NEW

UNODC/LIK/
TDW/001/06

BROTHER 
GS3700

E73675-DOP579117 16/07/2021 NEW

UNODC/LIK/
TDW/001/07

BROTHER 
GS3700

E73675-DOP579179 16/07/2021 NEW

UNODC/LIK/
TDW/001/08

BROTHER 
GS3700

E73675-DOP579176 16/07/2021 NEW

10 ARTISAN 
INDUSTRIAL 
SEWING 
MACHINE

UNODC/LIK/
TDW/002

1 PiERCE 
SF20U33

210118300 (Mfg No.) 16/07/2021 NEW

11 3-THREAD 
OVERLOCK 
MACHINE

UNODC/LIK/
TDW/003

1 SINGER 174923010144 16/07/2021 NEW

12 AUTOMATIC 
SNAP BUTTON 
ATTACHING 
MACHINE

UNODC/LIK/
TDW/004

1 JAKTEC JK-818T No serial no. 16/07/2021 NEW

13 SPREADING AND 
CUTTING TABLE 
FOR GARMENTS

UNODC/LIK/
TDW/005

2 LOCAL 
ASSEMBLEY

No serial no. 16/07/2021 NEW
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No Asset Description Asset Code Qty Model Serial No

Received 
Date At 
School

Current 
Status

14 HAND STRAIGHT 
KNIFE CUTTING 
MACHINE

UNODC/LIK/
TDW/006

1 DISON 200323121 16/07/2021 NEW

15 INDUSTRIAL HOT 
CLOTH DRILLER 
FOR GARMENT 
HOLDING 
MACHINE

UNODC/LIK/
TDW/007

1 ZHENLING No serial no. 16/07/2021 NEW

16 FUSING MACHINE UNODC/LIK/
TDW/008

1 KR-500C UF673860 16/07/2021 NEW

17 INDUSTRIAL 
STEAM IRON

UNODC/LIK/
TDW/009

3 KIT P/N 145230 16/07/2021 NEW

18 ELECTRIC FAN UNODC/LIK/
TDW/010

1 VON 207VSNJ6622K0567 16/07/2021 NEW

19 FIRE 
EXTINGUISHER

UNODC/LIK/
TDW/011

1 POWDER SNGDCP 4KG SP14BAR 
TP35BAR

16/07/2021 NEW

20 DIRECT TO 
GARMENT 
PRINTER 
MACHINE

UNODC/LIK/
TDW/012

1 COLORSUN 
DTG A4

CEB6001WA3290Z07011 21/07/2021 NEW

21 PNEUMATIC 
AUTOMATIC 
T-SHIRT HEAT 
TRANSFER PRESS 
MACHINE

UNODC/LIK/
TDW/013

1 YINGHE 
8-IN-ONE 
HEATPRESS

No serial no. 16/07/2021 NEW

D EQUIPMENT FOR BAKERY AND CONFECTIONARY
22 ELECTRICAL 

OVEN
UNODC/LIK/
BCW/001

VON F9E5OE2 21046687900027 09/07/2021 NEW

23 CHARCOAL OVEN UNODC/LIK/
BCW/002

LOCAL No serial no. 09/07/2021 NEW

24 STEEL TABLE UNODC/LIK/
BCW/003

LOCAL No serial no. 09/07/2021 NEW

25 DEEP FRYING 
MACHINE

UNODC/LIK/
BCW/004

VON 
VSYD50MBX

007VSYD50MBX0990 09/07/2021 NEW

26 WEIGHING SCALE UNODC/LIK/
BCW/005

VON 009VSWK01MCX 09/07/2021 NEW

27 WIRE WHISK UNODC/LIK/
BCW/006

- No serial no. 09/07/2021 NEW

28 MIXING BOWL UNODC/LIK/
BCW/007

- No serial no. 09/07/2021 NEW

29 PASTY BRUSH UNODC/LIK/
BCW/008

- No serial no. 09/07/2021 NEW

30 SPATULA METAL UNODC/LIK/
BCW/009

- No serial no. 09/07/2021 NEW

31 PIPING BAG UNODC/LIK/
BCW/010

- No serial no. 09/07/2021 NEW

32 PASTY WHEEL UNODC/LIK/
BCW/011

- No serial no. 09/07/2021 NEW

33 SAUCE PAN UNODC/LIK/
BCW/012

LION BRAND No serial no. 09/07/2021 NEW

34 GRATER UNODC/LIK/
BCW/013

ROSETTI No serial no. 09/07/2021 NEW

35 MUFFIN PAN UNODC/LIK/
BCW/014

- No serial no. 09/07/2021 NEW

36 BAKING SHEET UNODC/LIK/
BCW/015

LOCAL BRAND No serial no. 09/07/2021 NEW
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S/
No Asset Description Asset Code Qty Model Serial No

Received 
Date At 
School

Current 
Status

37 STRAINER UNODC/LIK/
BCW/016

- No serial no. 09/07/2021 NEW

38 BICUIT CUTTER UNODC/LIK/
BCW/017

- No serial no. 09/07/2021 NEW

39 FREEZER UNODC/LIK/
BCW/018

VON 
SHOWCASE

209VAFC19DUS368 09/07/2021 NEW

E EQUIPMENT FOR ELECTRICAL AND WIRING WORKSHOP
40 ELECTRICAL 

WORKING 
BOARD 

UNODC/LIK/
EWW/001

10 MARINE 
PLYWOOD

No serial no 15/07/2021 NEW

41 AMMETER UNODC/LIK/
EWW/002

10 CY-A9205 No serial no 15/07/2021 NEW

42 MOTOR1

MOTOR STARTER

UNODC/LIK/
EWW/003

5

5

SHANKAR/
BALDOR

METSEC

No serial no

No serial no

15/07/2021 NEW

43 PVC WIRE ROLL 
1.5MM

CONSUMABLE 1 METSEC No serial no 15/07/2021 NEW

44 PVC WIRE ROLL 
2.5MM

CONSUMABLE 1 METSEC No serial no 15/07/2021 NEW

45 CONSUMER 
UNITS

UNODC/LIK/
EWW/004

1 EUROPLUS+ No serial no (Type – 
SPN)

15/07/2021 NEW

46 LED LIGHT 
FITTINGS

UNODC/LIK/
EWW/005

1 ENSAVE 100W CNFD100W865 15/07/2021 NEW

F POULTRY FARMING
47 CONSTRUCTION 

OF TWO 
CHICKEN CAGES 
WITH CAPACITY 
OF 350 CHICKEN

UNODC/LIK/
PF/001   

1 GALVANISED 
STEEL

No serial no. 09/07/2021 NEW

48 ONE INCUBATOR 
FOR 50 EGGS

UNODC/LIK/
PF/002

1 NICE HUTCH No serial no. but P/N 
2123HSL

09/07/2021 NEW

1	 Germany models: 2 Shankar and 3 Baldor
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Asset Register: Wamumu Boys’ Rehabilitation School CTCBP/003/22

S/
No Asset Description Asset Code Qty Model Serial No/Confirm 

Equipment Seen
Received 
Date

Current 
Status

A MASONRY WORKSHOP

1 MAKING BLOCK 
MASTER 

UNODC/WAM/
MW/001

1 MAKIGA Confirmed   NEW

2 CONCRETE MIXER 
1/2 TON

UNODC/WAM/
MW/002

1 LEHMAN 
GERMANY

Confirmed   NEW

3 VIBRATOR UNODC/WAM/
MW/003

1 PACWELL 
CONCRETE 
VIBRATOR

LT168F-1 
20080940241

  NEW

B CARPENTRY WORKSHOP

4 BANDSAW UNODC/WAM/
CW/001

1 RYOBI 144700141   NEW

5 PLANER UNODC/WAM/
CW/002

1 LIDA Confirmed   NEW

6 SANDER UNODC/WAM/
CW/003

1 RYOBI 183800845   NEW

7 ELECTRICAL DRILL UNODC/WAM/
CW/004

1 BOSCH GSB 570 3601 ab70l0   NEW

8 VICE CLAMP UNODC/WAM/
CW/005

1 ECLIPSE Confirmed   NEW

C DRESSMAKING AND TAILORING WORKSHOP

9 ELECTRIC SEWING 
MACHINE (8PCS)

UNODC/KAK/
TDW/001/01

BROTHER 
Lx27NT 

E70608-COP505889   NEW

UNODC/WAM/
TDW/001/02

BROTHER 
Lx27NT 

E70608-COP505839 NEW

UNODC/WAM/
TDW/001/03

BROTHER 
Lx27NT 

E70608-COP505870 NEW

UNODC/WAM/
TDW/001/04

BROTHER 
Lx27NT 

E70608-COP505885 NEW

UNODC/WAM/
TDW/001/05

BROTHER 
GS3700

E73775-DOP579103 NEW

UNODC/WAM/
TDW/001/06

BROTHER 
GS3700

E73675-DOP579075 NEW

UNODC/WAM/
TDW/001/07

BROTHER 
GS3700

E73675-DOP579142 NEW

UNODC/WAM/
TDW/001/08

BROTHER 
GS3700

E73675-DOP579184 NEW

10 ARTISAN 
INDUSTRIAL 
SEWING MACHINE

UNODC/WAM/
TDW/002

1 PiERCE 
SF20U33

SF210118283   NEW

11 3-THREAD 
OVERLOCK 
MACHINE

UNODC/WAM/
TDW/003

1 SINGER 81A1/174923010324   NEW

12 AUTOMATIC 
SNAP BUTTON 
ATTACHING 
MACHINE

UNODC/WAM/
TDW/004

1 JAKTEC JK-
818T

202000619-10   NEW

13 SPREADING AND 
CUTTING TABLE 
FOR GARMENTS

UNODC/WAM/
TDW/005

2 LOCAL 
ASSEMBLY

Confirmed   NEW
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S/
No Asset Description Asset Code Qty Model Serial No/Confirm 

Equipment Seen
Received 
Date

Current 
Status

14 HAND STRAIGHT 
KNIFE CUTTING 
MACHINE

UNODC/WAM/
TDW/006

1 PiERCE 200323120   NEW

15 INDUSTRIAL HOT 
CLOTH DRILLER 
FOR GARMENT 
HOLING MACHINE

UNODC/WAM/
TDW/007

1 ZHENLING Confirmed   NEW

16 FUSING MACHINE UNODC/WAM/
TDW/008

1 KR-500C Confirmed   NEW

17 INDUSTRIAL 
STEAM IRON

UNODC/WAM/
TDW/009

3 KIT Confirmed   NEW

18 ELECTRIC FAN UNODC/WAM/
TDW/010

1 VON Confirmed   NEW

19 FIRE 
EXTINGUISHER

UNODC/WAM/
TDW/011

1 POWDER Confirmed   NEW

20 DIRECT TO 
GARMENT 
PRINTER MACHINE

UNODC/WAM/
TDW/012

1 COLORSUN 
DTG A4

Confirmed   NEW

21 PNEUMATIC 
AUTOMATIC 
T-SHIRT HEAT 
TRANSFER PRESS 
MACHINE

UNODC/WAM/
TDW/013

1 YINGHE 
8-IN-ONE 
HEATPRESS

Confirmed   NEW

D BAKING AND CONFECTIONERY WORKSHOP

22 ELECTRICAL OVEN UNODC/WAM/
BCW/001

1 VON 
F9E5OE2

21046687900012   NEW

23 CHARCOAL OVEN UNODC/WAM/
BCW/002

1 LOCAL Confirmed   NEW

24 STEEL TABLE UNODC/WAM/
BCW/003

1 LOCAL Confirmed   NEW

25 DEEP FRYING 
MACHINE

UNODC/WAM/
BCW/004

1 VON 
VSYD50MBX

00TV91D50MBX0921   NEW

26 WEIGHING SCALE UNODC/WAM/
BCW/005

1 VON Confirmed   NEW

27 WIRE WHISK UNODC/WAM/
BCW/006

1 - Confirmed   NEW

28 MIXING BOWL UNODC/WAM/
BCW/007

1 - Confirmed   NEW

29 PASTY BRUSH UNODC/WAM/
BCW/008

1 - Confirmed   NEW

30 SPATULA METAL UNODC/WAM/
BCW/009

1   Confirmed   NEW

31 PIPING BAG UNODC/WAM/
BCW/010

SET - Confirmed   NEW

32 PASTY WHEEL UNODC/WAM/
BCW/011

SET - Confirmed   NEW

33 SAUCE PAN UNODC/WAM/
BCW/012

1 LION BRAND Confirmed   NEW

34 GRATER UNODC/WAM/
BCW/013

1 ROSETTI Confirmed   NEW

35 MUFFIN PAN UNODC/WAM/
BCW/014

1 - Confirmed   NEW

36 BAKING SHEET UNODC/WAM/
BCW/015

1 LOCAL 
BRAND

Confirmed   NEW

37 STRAINER UNODC/WAM/
BCW/016

1 - Confirmed   NEW
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S/
No Asset Description Asset Code Qty Model Serial No/Confirm 

Equipment Seen
Received 
Date

Current 
Status

38 BICUIT CUTTER UNODC/WAM/
BCW/017

1 - Confirmed   NEW

39 FREEZER UNODC/WAM/
BCW/018

1 VON 
SHOWCASE

209VFC190US97   NEW

E ELECTRICAL AND WIRING WORKSHOP

40  ELECTRICAL 
WORKING BOARD 

UNODC/WAM/
EWW/001

10 MARINE 
PLYWOOD

Confirmed   NEW

41 AMMETER UNODC/WAM/
EWW/002

10 9205 Confirmed   NEW

42 MOTOR UNODC/WAM/
EWW/003

5 SHANKAR

BALDOR

BALDOR

BALDOR

BALDOR

2020110527

1901672

1901714

1901719

1901675

  NEW

43 PVC WIRE ROLL 
1.5MM

CONSUMABLE 1 METSEC Confirmed   NEW

44 PVC WIRE ROLL 
2.5MM

CONSUMABLE 1 METSEC Confirmed   NEW

45 CONSUMER UNITS UNODC/WAM/
EWW/004

1 EURO PLUS Confirmed   NEW

46 LED LIGHT 
FITTINGS

UNODC/WAM/
EWW/005

1 ENSAVE 
100W

Confirmed   NEW

F POULTRY FARMING WORKSHOP

47 CHICKEN CAGE 
WITH CAPACITY OF 
350 CHICKEN

UNODC/WAM/
PF/001

1 GALVANISED 
STEEL

Confirmed   NEW

48 ONE INCUBATOR 
FOR 1000 EGGS

UNODC/WAM/
PF/002

1 NICE HUTCH P/N 2123HSL   NEW
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Asset Register: Dagoretti Girls’ Rehabilitation School CTCBP/004/47

S/
NO

ASSET 
DESCRIPTION ASSET CODE MODEL

SERIAL NO/
CONFIRM 
EQUIPMENT SEEN

QUANTITY RECEIVED 
DATE

CURRENT 
STATUS

1 ELECTRICAL 
OVEN

UNODC/DAG/
BCW/001

VON 
F9E50E2

210466879000030 1 6/07/2021 NEW

2 STEEL TABLE UNODC/DAG/
BCW/002

LOCAL Confirmed 1 6/07/2021 NEW

3 WIRE WHISK UNODC/DAG/
BCW/003

- Confirmed 1 6/07/2021 NEW

4 MIXING BOWL UNODC/DAG/
BCW/004

- Confirmed 1 6/07/2021 NEW

5 SPATULA 
METAL

UNODC/DAG/
BCW/005

- Confirmed 1 6/07/2021 NEW

6 PIPING BAG UNODC/DAG/
BCW/006

- Confirmed SET 6/07/2021 NEW

7 SAUCE PAN UNODC/DAG/
BCW/007

LION 
BRAND

Confirmed 1 6/07/2021 NEW

8 MUFFIN PAN UNODC/DAG/
BCW/008

ROSETTI Confirmed 1 6/07/2021 NEW

9 BAKING 
SHEET

UNODC/DAG/
BCW/009

LOCAL Confirmed 1 6/07/2021 NEW

10 BICUIT 
CUTTER

UNODC/DAG/
BCW/010

- Confirmed SET 6/07/2021 NEW

11 FREEZER UNODC/DAG/
BCW/011

VON 
SHOWCASE

616110650 1 6/07/2021 NEW

12 ONE CHICKEN 
CAGE WITH 
CAPACITY OF 
350 CHICKEN

UNODC/DAG/
PF/001

Galvanized 
steel 

Local assembly

Confirmed

1 6/07/2021 NEW

13 ONE 
INCUBATOR 
FOR 1000 
EGGS

UNODC/DAG/
PF/002

NICE 
HUTCH

 Confirmed 1 6/07/2021 NEW
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Asset Register: Wamumu Boys’ Rehabilitation School CTCBP/003/22

S/
NO

ASSET 
DESCRIPTION ASSET CODE QTY MODEL

SERIAL NO/
CONFIRM 
EQUIPMENT 
RECEIVED

RECEIVED 
DATE

CURRENT 
STATUS

1 CHICKEN CAGE 
WITH CAPACITY 
OF 350 CHICKEN

UNODC/KIR/PF/001

UNODC/KIR/
PF/002

1 GALVANISED 
STEEL

Local 
assembly

Confirmed

2021 NEW

2 ONE 
INCUBATOR 
FOR 1000 EGGS

UNODC/KIR/
PF/003

1 NICE HUTCH

Confirmed

2021 NEW
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Annex II – List of partners

Implementor

•	 United Nations office on Drugs and Crime Regional Office for Eastern Africa

Primary Partner

•	 Directorate of Children Services
-	 Kabete, Kakamega, Likoni and Wamumu Boys Rehabilitation Schools
-	 Dagoretti and Kirigit Girls Rehabilitation Schools

Secondary Partners

•	 Lang’ata Women Maximum Prison
•	 Academic Institutions 

-	 Liberty Girls Secondary School
-	 St. Patrick’s Boys Secondary School
-	 University of Nairobi

•	 Private Sector
-	 Airtel
-	 Fine Tech

•	 Non-Governmental Organization
-	 Mirai Kenya

•	 National Council on Administration of Justice
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Annex III: Communications

Organization Publication Title Description Project Support 
Provided

Release/Follow 
Up

UNODC 
Regional 
Office for 
Eastern Africa

Web Story published 
on 29 January 2021

https://www.unodc.
org/easternafrica/en/
Stories/new-project-
phase-to-prevent-
violent-extremism.
html 

New phase of project 
to prevent violent 
extremism among 
children in conflict 
with the law begins in 
Kenya

No funds 
incurred

For public 
awareness 
raising.

Directorate 
of Children 
Services 

Assessment of 
Rehabilitation and 
Social Reintegration 
Programmes, Services 
and Practices for 
Children in Conflict 
with the Law in Kenya.

© Department of 
Children’s Services, 
January 2021

https://www.
socialprotection.
go.ke/wp-content/
uploads/2021/04/
DCS_Assessment-
of-Rehabilitation-
and-Reintegration-
Programmes_HR.pdf 

www.socialprotection.
go.ke 

The Assessment 
Report provides 
findings and 
recommendation 
on rehabilitation 
and reintegration 
programmes for 
children in conflict 
with the law aimed 
at informing DCS 
strategic planning 
and enhance the 
effectiveness of the 
programmes offered 
by DCS and other 
stakeholders.

Phase I of the 
project funds 
contributed to 
the research 
and technical 
drafting of the 
assessment 
report while 
Phase II i.e. this 
project funds 
supported the 
publishing 
costs.

The Assessment 
Report was 
officially 
launched on 28 
April 2021 by the 
Cabinet Secretary 
for the Ministry of 
Labour and Social 
Protection in a 
virtual event

The findings and 
recommendation 
of this report 
informed the 
development 
of the proposal 
for Phase II of 
this project. 
University of 
Nairobi used the 
findings on legal 
aid to mobilize 
resources for 
their project on 
legal aid in which 
it is partnering 
with DCS. Japan 
International 
Cooperation 
Agency (JICA) is 
using the report 
to inform the 
development of 
its programme 
on child justice in 
Kenya
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Organization Publication Title Description Project Support 
Provided

Release/Follow 
Up

Directorate 
of Children 
Services 

Blueprint for 
Rehabilitation and 
Social Reintegration 
Programmes for 
Children in Conflict 
with the Law in Kenya. 

© Department of 
Children’s Services, 
January 2021

https://www.
socialprotection.
go.ke/wp-content/
uploads/2021/05/
BLUEPRINT-FOR-
REHABILITATION-
AND-SOCIAL-
REINTEGRATION-
PROGRAMMES_AD_
fa_new_Web.pdf 

www.socialprotection.
go.ke 

This publication 
maps out the 
key programmes 
that ought to be 
implemented in 
institutions for 
children in conflict 
with the law and upon 
release of children 
from institutions. It 
also highlights the 
principles that should 
inform processes 
at each stage of 
the child justice 
system, in line with 
the overall objective 
of rehabilitation 
and reintegration. 
It also sets out the 
requirements for each 
programme to run 
optimally.

Phase I of the 
project funds 
contributed to 
the technical 
assistance in 
developing this 
document while 
Phase II i.e. this 
project funds 
supported the 
publishing 
costs.

The publication 
was officially 
launched on 28 
April 2021 by the 
Cabinet Secretary 
for the Ministry of 
Labour and Social 
Protection in a 
virtual event.

UNODC 
Regional 
Office for 
Eastern Africa

Web Story published 
on 28 April 2021

https://www.unodc.
org/easternafrica/en/
Stories/the-launch-
of-publications-on-
rehabilitation-and-
social-reintegration-
for-the-department-
of-childrens-services.
html 

The launch of 
publications on 
Rehabilitation and 
Social Integration for 
the Department of 
Children’s Services

No funds 
incurred

For information 
to the public.

People Daily 
Newspaper

Kenya News Agency. 
(2021, May 4). New 
rehabilitation rules 
for juvenile offenders 
launched. People Daily, 
p.13

The article published 
by the Government 
was to publicize the 
documents launched.

No funds 
incurred

For information 
to the public.

UNODC 
Regional 
Office for 
Eastern Africa

Web Story published 
on 10 November 2021

https://www.unodc.
org/easternafrica/
en/Stories/the-
official-launch-and-
commissioning-
of-the-vocational-
training-programme-
and-handover-
of-equipment-in-
rehabilitation-schools.
html 

The official launch 
and commissioning 
of the vocational 
training programme 
and handover 
of equipment in 
rehabilitation schools

Project funds 
were incurred 
in preparing 
promotional 
materials for 
the event and 
conference 
services for 
the children 
in Kabete, 
Dagoretti 
and Kirigiti 
Rehabilitation 
Schools and 
other invites 
guests.

For public 
awareness raising 
and the official 
endorsement 
of vocational 
training
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Organization Publication Title Description Project Support 
Provided

Release/Follow 
Up

Kenya 
Broadcasting 
Corporation 
(KBC)

https://youtu.be/
q5XrKjFLCI0 

A broadcast clip of 
the official launch 
and commissioning 
of the vocational 
training programme 
and handover 
of equipment in 
rehabilitation schools

No funds 
incurred

For public 
awareness 
raising.

UNODC 
Regional 
Office for 
Eastern Africa

Web Story published 
on 30 November 2021

https://www.unodc.
org/easternafrica/
en/Stories/children-
in-rehabilitation-
schools-and-parents-
get-trained-on-life-
skills-and-coping-
mechanisms.html 

Children in 
rehabilitation 
schools and parents 
get trained on life 
skills and coping 
mechanisms

Project funds 
were incurred 
in conducting 
the training for 
the children 
in Kabete 
and Kirigiti 
Rehabilitation 
Schools and 
parents of these 
children.

To highlight the 
achievements of 
the project.
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Annex IV: Outcome Reporting Worksheet 

Project Title Preventing Violence 
Extremism through 
Rehabilitation, 
Vocational 
Training and Social 
Reintegration in 
children’s statutory 
institutions in Kenya

Project No. CTCBP- 
P009559

Implementing 
Organization

UNODC 
Regional 
Office for 
Eastern Africa 
(ROEA)

Country/ 
Region/ 
Institution

Kenya/Directorate of 
Children Services

Budget Project 
Duration

4 December 
2020 to 31 
March 2024

Indicators Baseline Target

Actual Data 
Previous 
Reporting 
Period

Actual Data 
This Reporting 
Period (year)

Actual Data 
Cumulative

Analysis of 
Progress/
Variance

Ultimate Outcome 1000: Reduced recidivism and radicalization to violent extremism hence improved safety 
and security

Reduced 
rate of recid-
ivism among 
Children and 
Youth

National 0 Based on 
Economic 
Survey, 2021 
conducted by 
the Kenya Na-
tional Bureau 
of Statistics, the 
total number of 
crimes report-
ed declined by 
25.4 per cent 
from 93,411 in 
2019 to 69,645 
in 2020

Crimes 
reported 
declined 
by 25.4 per 
cent from 
93,411 in 2019 
to 69,645 in 
2020

There is a de-
cline in crimes 
based on police 
reporting.

Intermediate Outcome 1100: Successful rehabilitation and reintegration of youth and women ex-offenders 
through a holistic approach, and a comprehensive follow up mechanism after exit with the aim of reducing 
recidivism and violent extremism among youth and children.

Number of 
ex-offenders 
successfully 
rehabili-
tated and 
reintegrated 
through this 
project. 

6 girls rehabil-
itated back to 
the commu-
nity through 
primary and 
secondary 
education

15 Offenders 0 150 children 
(109 boys and 
41 girls)

150 children There is no var-
iance because 
the target set 
for the project 
was to have 15 
children reha-
bilitated. The 
target is already 
surpassed.
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Indicators Baseline Target

Actual Data 
Previous 
Reporting 
Period

Actual Data 
This Reporting 
Period (year)

Actual Data 
Cumulative

Analysis of 
Progress/
Variance

Immediate Outcome 1110: Capacity of child/young offenders and women offenders’ life skills, vocational 
training, entrepreneurship skills, financial literacy, and emotional well-being enhanced.

Number of 
offenders 
trained on vo-
cational skills 
and life skills 

40 girls trained 
on life skills

120 includ-
ing girls 
and boys

0

0

0

36 children 
(11 boys and 
25 girls) were 
trained on life 
skills

35 children (34 
male and 1 fe-
male) complet-
ed their trade 
tests following 
their vocational 
training.

26 (9 male 
and 17 female) 
parents/guard-
ians benefited 
from counsel-
ling sessions 
though family 
group discus-
sions

36 on life 
skills

35 with 
vocational 
training cer-
tificates

26 parents 
benefited 
from coun-
selling ses-
sions offered 
through 
family group 
discussions

The target set 
for the project is 
120 children to 
be trained in vo-
cational and life 
skills. There is a 
variance of 49 
children which 
will be met by 
the end of next 
year.

There was no 
target set for 
this.

Number of 
equipment 
provided, and 
offenders 
trained using 
the purchased 
equipment

4 sewing 
machines 
purchased for 
and delivered 
to Dagoretti 
and Kirigiti 
Rehabilitation 
Schools; and 
baking ma-
chine pur-
chased for and 
delivered to 
Langata Wom-
en’s Maximum 
Prison

13 girls enrolled 
in tailoring and 
dressmaking

Equip-
ping the 
vocational 
training 
workshops 
within 
these reha-
bilitation 
schools

Issued 
Purchase 
orders for 
delivery of 
equipment 
for elec-
trical and 
wiring; tai-
loring and 
dressmak-
ing; mason-
ry; carpen-
try; poultry; 
bakery and 
confection-
ery; and 
automotive

0

6 vocational 
training work-
shops in each 
of the following 
rehabilita-
tion schools: 
Kabete, Likoni, 
Kakamega 
and Wamumu 
provided with 
equipment. 
Noting that 
Electrical and 
Wiring, Mason-
ry, Carpentry 
and Automo-
tive will also 
serve Dagoretti 
and Kirigiti girls 
rehabilitation 
schools. (see 
Annex I)

192 Children 
have enrolled 
in different 
vocational 
training cours-
es within these 
rehabilitation 
schools

27 vocational 
workshops 
provided 
with equip-
ment.

192 children 
currently 
benefitting 
from the 
training

There is no 
variance, and 
progress is 
being made on 
the component 
of vocational 
training.
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Indicators Baseline Target

Actual Data 
Previous 
Reporting 
Period

Actual Data 
This Reporting 
Period (year)

Actual Data 
Cumulative

Analysis of 
Progress/
Variance

Immediate Outcome 1120: Ex- rehabilitation schools’ offenders having access to education and employment 
through established education outreach programs and strategic partnership for opportunities from private 
sector.

Number of 
ex-offend-
ers linked to 
education and 
employment 
opportuni-
ties through 
established 
partners

6 girls linked 
to primary 
and secondary 
education

15 offenders 0 23 children, 13 
boys and 10 
girls

23 children There is no var-
iance because 
the target set 
for the project 
was to have 15 
children rehabil-
itated. The tar-
get is surpassed 
by 8 children.

Number chil-
dren unified 
with family 
members or in 
other per-
manent care 
arrangements

0 15 Offenders 0 36 (14 boys 
and 22 girls) 
children were 
successfully re-
unified by par-
ents or guard-
ians through 
continuous 
counselling 
for children 
and parents or 
guardians

36 children There is no var-
iance because 
the target set 
for the project 
was to have 15 
children rehabil-
itated. The tar-
get is surpassed 
by 21 children. 
The 36 children 
include those 
still in rehabil-
itation schools 
and those 
transitioned 
in secondary 
schools.

Number of 
empower-
ment toolkits 
provided 
through this 
project.

0 0 0 0 0 The empower-
ment tools have 
not been pur-
chased because 
funding is yet to 
be received.

Intermediate Outcome 1200: Improved application of international instruments that relate to the rights of 
children, youth and offenders by practitioners in juvenile justice and staff in Children’s Statutory Institutions.

Number of 
staff who have 
applied new 
skills related to 
the training on 
international 
legal frame-
work/instru-
ments related 
to the rights of 
children, youth 
and offenders 
in their daily 
work 

0 330 Staff 
in the 
Children’s 
Statutory 
institutions

0 0 0 This is because: 
(a) the devel-
opment of the 
training curricu-
lum and manu-
al on preventing 
violent extrem-
ism is still at its 
initial stages of 
development; 
and (b) the 
development of 
modules on the 
Child Protec-
tion Informa-
tion Manage-
ment Systems 
(CPIMS) to be 
applied in train-
ing the staff is 
yet to start.
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Indicators Baseline Target

Actual Data 
Previous 
Reporting 
Period

Actual Data 
This Reporting 
Period (year)

Actual Data 
Cumulative

Analysis of 
Progress/
Variance

Immediate Outcome 1210: Increased knowledge and skills of staff from Children’s Statutory Institutions in 
implementing international legal framework/instruments relating to the rights of the child, youth and in 
general, offenders; and in handling violent extremism cases as well as children with special needs.

Increased 
number of 
staff with an 
understand-
ing of inter-
national legal 
framework / 
instruments 
relating to the 
rights of the 
child, youth 
and in general, 
prisoners; and 
in handling vi-
olent extrem-
ism cases

Limited 
number of 
staff have an 
understanding 
of interna-
tional legal 
framework / 
instruments 
relating to the 
rights of the 
child, youth 
and in general, 
prisoners; and 
in handling 
violent extrem-
ism cases

330 Staff 
in the 
Children’s 
Statutory 
Institutions

0 0 0 This is because 
the develop-
ment of the 
training curricu-
lum and manu-
al on preventing 
violent extrem-
ism is still at its 
initial stages of 
development.

Number of 
equipment 
purchased

No electronic 
data records 
managed 
from the se-
lected institu-
tions.

Purchase of 
six comput-
ers for data 
recording

0 6 desktops, 6 
monitors and 
6 laptops have 
been procured 
for each of the 
six rehabilita-
tion schools. 

6 desktops, 
6 monitors 
and 6 lap-
tops

However, UNO-
DC will officially 
handover the 
equipment to 
DCS in January 
2022

Intermediate Outcome 1300: Improved coordination between government and the community in handling 
cases related to violent extremism, and rehabilitation and reintegration of offenders.

Number of 
coordination 
meeting and 
consultations 
held between 
partners

2 meetings 
supported by 
UNODC for Ju-
venile Justice 
Agencies

Quarterly 0 7 coordination 
meetings held 
with various 
child justice 
agencies.

7 coordina-
tion meet-
ings held 
with various 
child justice 
agencies.

There is no vari-
ance. 

Immediate Outcome 1310: Established partnerships between government and the community in handling 
violent extremism cases; and in rehabilitation and reintegration of young offenders and children in conflict 
with the law

Number of 
operational 
partnerships 
established

Baseline: 3 
operational 
partnerships

4 operation-
al partner-
ships

3 (National 
Council on 
Administra-
tion of Jus-
tice, One 
Secondary 
School and 
One prima-
ry School)

5 (Liberty Girls 
and St. Pat-
rick’s Boys Sec-
ondary Schools, 
University of 
Nairobi, Airtel 
Kenya, Fine 
Tech and Mirai 
Kenya)

7 (National 
Council on 
Adminis-
tration of 
Justice, 
Liberty Girls 
and St. Pat-
rick’s Boys 
Secondary 
Schools, 
University 
of Nairobi, 
Airtel Kenya, 
Fine Tech 
and Mirai 
Kenya)

There is no vari-
ance.
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